
1.0 INTRODUCTION
The Department of the Navy (Navy) prepared this 
monthly progress report (MPR) to discuss 
environmental cleanup at the former Mare Island 
Naval Shipyard (MINS) in Vallejo, California. This 
MPR does not discuss cleanup work by the City of 
Vallejo or its developers, Lennar Mare Island and 
Weston Solutions, through the Navy’s Environmental 
Services Cooperative Agreement (ESCA). The work 
completed through those agreements this month is 
reported separately. This MPR discusses progress 
made during the reporting period from October 28, 
2016 through November 24, 2016.  The information 
provided in this report includes updates to fieldwork 
and removal actions, document submittals, the 
progress of regulatory reviews, issues associated 
with Navy environmental programs, and Base 
Realignment and Closure (BRAC) Cleanup Team 
(BCT) and Restoration Advisory Board (RAB) 
meetings.

2.0  FIELDWORK, REMOVAL 
ACTIONS AND UPCOMING EVENTS 
During the month of November 2016, the Navy 
performed fieldwork at the  Installation Restoration 
Site 17 (IR17) and Building 503 Area.

IR17 and Building 503 Area
The Navy continues to conduct remedial action 
fieldwork in two areas at the IR17 and Building 503 
Area.  The Navy excavated approximately 80 cubic 
yards of lead-contaminated surface soil from one 
area underneath Building 503 and collected 
confirmation soil samples.  The excavated soil was 
transported off-site for disposal.  The Navy has 

started to excavate another area of the site at the 
southeast corner of Azuar Drive and J Street.  This 
excavation is anticipated to remove approximately 
8,000 cubic yards of soil that contains chlorinated 
volatile organic compounds in soil gas. 

3.0  DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY 
REVIEW 
The Navy submitted the following documents during 
the reporting period:

•  Final Record of Decision/Remedial Action 
Plan for Installation Restoration Site 28, 
Defense Reutilization and Marketing Office

•  Final Polychlorinated Biphenyl Site Closure 
Report for Building A266 in Investigation Area 
F1

•  Final Work Plan, Additional Debris Pile 
Investigation at Solid Waste Management Unit 
78/Building 505 Site  
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3.0  DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY 
REVIEW (continued)
The Navy received comments or concurrence from 
regulatory agencies on the follwing document 
during the reporting period:
•  Comments received from the San Francisco 

Bay Regional Water Quality Board (Regional 
Water Board) on the Draft Remedial 
Investigation Report for the Munitions 
Response Program in Investigation Area K

4.0  REGULATORY REVIEW:
YEAR-TO-DATE PROGRESS
The documents presented in the following table 
include only documents that address sites where 
the Navy remains responsible for the cleanup 
work.

BCT meetings are held regularly with the Navy, 
Department of Toxic Substances Control (DTSC), 
and Regional Water Board to discuss the progress 
of environmental cleanup at MINS. The next 
BCT meeting will be held on Friday, December 2, 
2016 (9:00am) at the DTSC’s Berkeley office.
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RAB TOUR
The Navy invites interested members of the 
public to attend a tour of environmental cleanup 
sites at the MINS with members of the RAB 
made up of representatives from the local 
community, Navy, and regulatory agencies.
Date: Thursday, December 1, 2016*
Time: 1 p.m. to 3 p.m.
Meeting location: Parking lot at 535 Walnut Ave. 
Vallejo, California
* No RAB Meeting will be held on the evening 

of Thursday, December 1st.

RAB MEETING SCHEDULE
The RAB meets the last Thursday of every other
month, unless otherwise noted in bold.  The next 
RAB meetings are scheduled for:

•  January 26, 2017
•  March 30, 2017
•  May 25, 2017

Meetings begin at 7:00 p.m. and are held at:
Mare Island Conference Center
375 G Street, Vallejo, CA 94592


